CHANGE ORDER

Change Order No 4

Sheet No. 1 of 2
County Jasper
Route_____

To: R.E. Smith Construction Co. Project: Joplin Public Park (CDBG Mercy Park)

You are hereby directed to make the following changes from the contract. Job No. 2015-011

1. Description and Reason for Change (Attach Supplemental Sheets if Required)
   -Foundation and Removal

2. Estimate of Cost of work Affected by this Change Order. $11,944.50

(A) EST. LINE NO.	(B) CONTRACT ITEM NO.	I ITEM DESCRIPTION	(D) UNITS PREVIOUSLY PROVIDED FOR	I UNITS TO BE CONSTRUCTED	(F) UNITS OVERRUN, UNDERRUN, CONTINGENT	(G) CONTRACT OR AGREED UNIT PRICE	(H) AMOUNT OF OVERRUN OR PLUS CONTINGENT	(I) AMOUNT OF UNDERRUN OR MINUS CONTINGENT
NL21	21	Foundation Removal	0	39.815	39.815	$300.00	$11.944.50	$0
						TOTALS	$11,944.50	$0

3. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$4,031,000.00	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER	$	11,944.50	R.E. Smith Construction Co.
3. OVERRUN PREVIOUS	$	29,820.00	CONTRACTOR
4. TOTAL OVERRUN TO DATE	$	41,764.5	by :_____ _____
5. TOTAL		4,072,764.50	Date

This change order will result in no additional days added to the contract.

_____ 12.18.15
SUBMITTED ENGINEER DATE

_____ _____
APPROVAL CITY MANAGER DATE

Fig. 136.11.2

Revised 01-01-09

Joplin Public Park
Change Order ~~#3~~ #4 Descriptions

❖ Item # 21- Foundation Removal

- This is an estimated not to exceed quantity for additional cost associated with the excavation and removal of a reinforced concrete foundation encountered during grading activities.
- The contractor will be paid per actual quantity removed as field measured and verified.
  - Foundation Removal- 86' x 5' x 30" =39.815 CY @ $300.00 /CY = $11,944.50
- Jackson Public Park Improvements (2014):
  - Line 7: Jackhammer and Remove Foundation Remnants:
    - High Bid: $500.00 CY
    - Low Bid: $55.00 CY
    - Average Bid: $263.75
  - The contractor's supplied unit cost is slightly above the average but appears reasonable in comparison to the above bid tabs.

RE Smith
CONSTRUCTION COMPANY

1036 West 2nd
Joplin, MO 64801
Ph : (417)623-4545

Change Request

To: Brandon Jones
CITY OF JOPLIN
602 S. MAIN ST.
JOPLIN, MO 64801

Number: 3
Date: 12/15/15
Job: 15-7735 JOPLIN PUBLIC PARK
Phone:

Description: Remove Conc foundation

We are pleased to offer the following specifications and pricing to make the following changes:

Remove reinforced concrete foundationg
86' x 5' x 30" = 39.815 cy @ 300.00=$11,945

The total amount to provide this work is $11,945.00

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
Date: _____

Cc:

Asbell
(JoE)



* SCALE
1" = 20'

258-289