CHANGE ORDER

Change Order No 5

Sheet No. 1 of 2
County Jasper
Route_____

To: R.E. Smith Construction Co. Project: Joplin Public Park (CDBG Mercy Park)

You are hereby directed to make the following changes from the contract. Job No. 2015-011

❖❖❖

Joplin Public Park
Change Order #5 Descriptions

- **Item # 22- Demobilization: $3,125.00**
  - This is the cost associated with demobilizing 5 pieces of equipment from the site.
  - The contractor will be paid per actual equipment removed.
    - $3,125.00/5 ea= $625 /each
      - Assuming the equipment is out of use for 1- 8 hour day each direction
    - $625.00/16 hr = $39.06 /hr.
      - D6R Dozer – MODOT Blue Book Estimated Operating Cost= $56.50 /hr
      - 330D Trackhoe – MODOT Blue Book Estimated Operating Cost= $84.05 /hr
      - 345 D Trackhoe – MODOT Blue Book Estimated Operating Cost= $104.75 /hr
    - According to the MODOT Blue Book of Estimated Operating Costs the contractor's rates for demobilizing/remobilizing equipment appear to be reasonable.