AMENDMENT NO. 3 TO
AGREEMENT BETWEEN THE CITY OF
JOPLIN, MISSOURI
AND ALLGEIER, MARTIN AND ASSOCIATES, INC.
FOR PROFESSIONAL SERVICES

It is hereby mutually agreed by the parties hereto that the Agreement between the City of Joplin, Missouri (OWNER) and Allgeier, Martin and Associates, Inc., a Missouri corporation located in Joplin, Missouri (ENGINEER), executed on July 18, 2012 for wastewater collection and treatment system improvements is hereby amended as follows:

OWNER and ENGINEER, in consideration of their mutual covenants herein agree in respect of the performance of professional engineering services by ENGINEER and the payment for those services by OWNER as set forth below.

ITEM 1 – BASIC SERVICES OF ENGINEER

1.1 The ENGINEER shall provide the following:

1.1.1 Per Section 1.5 of the original project Agreement, the Engineer shall provide Resident Project Representation Services on the Lone Elm Sewer Line Replacement portion of the project. These services shall be provided by the Engineer on a part-time basis. It is anticipated that this representation will be provided at an average of 20 hours per week throughout the 4 month duration of the project.

ITEM 2 – PAYMENTS TO ENGINEER

2.1 Paragraph 5.1.1.3.1 shall be added to the original agreement as follows:

5.1.1.3.1 For Resident Services During Construction (Lone Elm Sewer Line Replacement): OWNER shall pay ENGINEER for the actual time and expenses incurred in the performance of the resident services during construction on the Lone Elm Sewer Line Replacement project as outlined in Section 1.5 at the labor rates and non-labor rates shown in Exhibit A-1 with a maximum fee of $36,000 for part time services as described in Item 1 within this Amendment Number 3 to the Original Engineering Services Contract.

2.2 Exhibit A, Rate Schedule: The Exhibit A, Rate Schedule, contained within the original project agreement includes dates through December 31, 2014. The attached Exhibit A-1, Rate Schedule, that includes rates covering the period of January 1, 2015 through December 31, 2016, shall be added and made part of the project Agreement.

SECTION 3 – SPECIAL PROVISIONS AND EXHIBITS

3.1 No paragraphs or exhibits of the Agreement, other than those described above, are added or amended by this Amendment, nor are any other terms of the Agreement altered by this Amendment. Any further amendment, supplementation, modification, or cancellation of the Agreement may only be effected by a duly executed written instrument.

3.2 This Amendment (consisting of 2 pages), together with the exhibits identified above and with the original Agreement, constitute the entire understanding between OWNER and ENGINEER and supersede all prior written or oral understandings.

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment as of _____, 2014.

OWNER:	ENGINEER:
The City of Joplin, Missouri	Allgeier, Martin and Associates, Inc.
By_____	By_____
(Authorized Signature)	(Authorized Signature)
_____	Chris Erisman, P.E.
(Printed Name)	(Printed Name)
_____	Vice President
(Title)	(Title)

EXHIBIT A-1

RATE SCHEDULE

LABOR RATES

Position	Hourly Billing Rate 01/01/2015 thru 12/31/2015	01/01/2016 thru 12/31/2016
Principal/Engineer IV	$180	$185
Principal/Engineer III	$165	$170
Project Manager/Engineer II	$145	$150
Project Manager/Engineer I	$130	$135
Designer/Technician III	$100	$104
Designer/Technician II	$87	$91
Designer/Technician I	$81	$85
Two-Man GPS Survey Crew	$170	$175
One-Man GPS Survey Crew	$130	$135
Three-Man Survey Crew	$187	$195
Two-Man Survey Crew	$145	$150
Registered Land Surveyor II	$155	$160
Registered Land Surveyor I	$135	$140
Survey Party Chief	$81	$85
Survey Crew Member	$66	$69
Right of Way Specialist	$104	$108
Construction Inspector III	$100	$104
Construction Inspector II	$87	$91
Construction Inspector I	$81	$85
Secretary/Word Processor	$66	$69
Print Specialist	$66	$69

Note: All pre-approved overtime hours shall be invoiced at 1½ times the hourly billing rate shown above.

NON-LABOR RATES

Item	Rate
Travel	$0.56 per mile (or IRS rate)
Subsistence	Actual cost
Lodging	Actual cost
Special Postage or Shipping	Actual cost
Printing	Actual cost
Surveying Materials	Actual cost
Subcontract Specialty Services	Cost + 10%