CHANGE ORDER 1

Sheet No. 1 of 2

To Sprouls Construction, Inc.
397 W. DD Hwy
Lamar, MO 64759

Project 4th Street and Murphy Blvd Geometric Improvements

You are hereby directed to make the following changes from the contract. Job No._____

❖❖❖

5. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$1,737,743.00	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER	$	$254,325.00	CONTRACTOR Sprouls Construction, Inc.
3. OVERRUN PREVIOUS	$	$0.00	
4. TOTAL OVERRUN TO DATE	$	$254,325.00	by :_____ _____ Date
5. TOTAL		$1,992,068.00	
PERCENTAGE OF ORIGINAL CONTRACT		14.64%	

Emergency Provisions of Change Order Policy Used YES □ NO X Date approved _____

Reason for Emergency and description of work approved _____

_____	_____	_____	_____
SUBMITTED ENGINEER	DATE	*APPROVAL DIRECTOR OF FINANCE	DATE
_____	_____	_____	_____
APPROVAL PROJECT MANAGER	DATE	*APPROVAL CITY MANAGER	DATE
_____	_____		
APPROVALSUPERVISOR/ ENGINEERING REVIEWER	DATE	*When applicable.	
_____	_____		
APPROVAL OF DEPARTMENT HEAD	DATE		