CITY OF JOPLIN
COUNCIL AGENDA ITEM

ITEM
Council Bill 2025-105 – Change Order 1 with Sprouls Construction, Inc. for the 4th and Murphy Blvd Geometric Improvements.

MEETING DATE
February 3, 2025

ORIGINATING DEPT
Public Works - Engineering

ATTACHMENTS
CB2025-105 Ordinance, Change Order

REVIEWED BY
Director of Public Works, Daniel Johnson; Director of Finance, Leslie Haase; City Attorney, Peter Edwards; Assistant City Manager, Tony Robyn; City Manager, Nicholas Edwards

SUMMARY
This Council Bill approves a change order between the City of Joplin and Sprouls Construction, Inc. for the 4th and Murphy Blvd Geometric Improvements project in the amount of Two Hundred Fifty-Four Thousand Three Hundred Twenty-Five and 00/100 dollars ($254,325.00).

BACKGROUND
In September 2020, City Council approved a work authorization with Olsson for engineering services for the design of improvements at 4th and Murphy Blvd Geometrics Improvements. In following with the "Improve Community Appearance" directive of the Action Plans, beautification efforts were added to this project. The project included the installation of new traffic signals, turn lanes, intersection enhancements including sidewalk, pavement, storm system, and beautification elements.

In June 2024, City Council approved an agreement with Sprouls Construction, Inc. for the base bid and alternate 1 and 2 of the 4th and Murphy Blvd Intersection Project. Alternate 3, which included the trail connection through the box culvert and additional trail items, was not awarded at that time. This change order is to add in the trail and items originally bid out in alternate 3.

FUNDING SOURCE
A budget amendment is included with the Council Bill to use Transportation Sales Tax Funds for the trail, if approved.

RECOMMENDATION
Staff recommend approval of this Council Bill on first reading.