CHANGE ORDER #1
Infrastructure Improvements 13th Street to 15th Street

Sheet No. 1 of 1

To: Sprouls Construction

Change Order No. 1
County: Jasper
Route: 15th Street
Project: 15th Street Curb & Sidewalk
Job No. 14027

You are hereby directed to make the following changes from the contract.

❖❖❖

2. Estimate of Cost of work Affected by this Change Order.

(B) CONTRACT ITEM NO.	(C) ITEM DESCRIPTION	(D) UNITS PREVIOUSLY PROVIDED FOR	(E) UNITS TO BE CONSTRUCTED	(F) UNITS OVERRUN, UNDERRUN, CONTINGENT	Units	(G) CONTRACT OR AGREED UNIT PRICE	(H) AMOUNT OF OVERRUN OR PLUS CONTINGENT	(I) AMOUNT OF UNDERRUN OR MINUS CONTINGENT	(J) DESCRIPTION REASON LOCATION FOR CHANGE
CO1-1	Tree Removal (6" - 12")	0	1	1	Each	$1,500.00	$1,500.00		Trees
CO1-2	Tree Removal (13"-18")	0	4	4	Each	$2,000.00	$8,000.00		Trees
CO1-3	Tree Removal (19" and larger)	0	5	5	Each	$2,500.00	$12,500.00		Trees
1-10	8" Thick x 24" wide Concrete Pavement Strip	570	722	152	SY	$63.00	$9,576.00		Xtra for C&G overcut (51 sy) and Gutter Xing overcut (101 Sy)
CO1-5	Double Run 2" PVC Conduit including trenching, bedding, marking tape, backfill (soil or aggr for driving surface)	0	9500	9500	LF	$6.90	$65,550.00		Street Lighting - Prices from JIE
CO1-6	Staking for Conduit & Pullbox	0	1	1	LS	$1,000.00	$1,000.00		Street Lighting - Prices from JIE
CO1-7	8" Thick x 24" wide Concrete Pavement Strip	0	375	375	SY	$63.00	$23,625.00		13th & Mississippi intersection removal & repaving for Gutter Crossing
1-12	Asphaltic Concrete Mix PG64-22 (SP125C Mix)	600	975	375	SY	$18.00	$6,750.00		13th & Mississippi intersection removal & repaving for Gutter Crossing
CO1-8	Soft Sub-base: remove and replace with aggr fill (if necessary)	0	100	100	SY	$65.00	$6,500.00		13th & Mississippi intersection removal & repaving for Gutter Crossing
1-20	Concrete Entrances (Incl. Integral Curb)	550	687	137	SY	$72.00	$9,864.00		15th Street - Change to flared approach entrance

1-7	Pavement Removal - additional 2' pavement on 15th Street	950	2083	1133	SY	$20.00	$22,660.00		15th Street - Additional Dirt Removal (Part 1 & 2)
CO1-9	Place and Compact - additional fill behind curb (15th Street)	0	343	343	CY	$20.00	$6,860.00		15th Street (Part 1 & 2)
CO1-10	Additional Linear Grading - placement of 4" black dirt, seed & mulch	0	10200	10200	SF	$1.37	$13,974.00		15th Street (Part 1 & 2)
CO1-11	Concrete Sidewalk 8" thick incl. weld-wire reinforcement	0			SY	$75.00	$0.00		15th Street
CO1-12	Tree Root Barrier (Woven copper root barrier 24" deep	0			LF	$35.00	$0.00		15th Street
2-6	Concrete Driveway Type C (6" thick)	515	644	129	SY	$55.00	$7,095.00		15th Street (Part 2)
						TOTALS	$195,454.00	$0.00	

3. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$ 1,296,109.00	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER		$195,454.00	Sprouls Construction, Inc.
3. OVERRUN PREVIOUS		$0.00	CONTRACTOR
4. TOTAL OVERRUN TO DATE		$195,494.00	by :_____
5. TOTAL		$ 1,491,563.00	Date

_____ _____

SUBMITTED ENGINEER DATE

_____ _____

APPROVAL RECOMMENDED CITY OF JOPLIN DATE