CITY OF JOPLIN
COUNCIL AGENDA ITEM

ITEM
Council Bill 2025-105 – Change Order 1 with Sprouls Construction, Inc. for the 4th and Murphy Blvd Geometric Improvements.

MEETING DATE
February 3, 2025

ORIGINATING DEPT
Public Works - Engineering

ATTACHMENTS
CB2025-105 Ordinance, Change Order

REVIEWED BY
Director of Public Works, Daniel Johnson; Director of Finance, Leslie Haase; City Attorney, Peter Edwards; Assistant City Manager, Tony Robyn; City Manager, Nicholas Edwards

SUMMARY
This Council Bill approves a change order between the City of Joplin and Sprouls Construction, Inc. for the 4th and Murphy Blvd Geometric Improvements project in the amount of Two Hundred Fifty-Four Thousand Three Hundred Twenty-Five and 00/100 dollars ($254,325.00).

BACKGROUND
In September 2020, City Council approved a work authorization with Olsson for engineering services for the design of improvements at 4th and Murphy Blvd Geometrics Improvements. In following with the "Improve Community Appearance" directive of the Action Plans, beautification efforts were added to this project. The project included the installation of new traffic signals, turn lanes, intersection enhancements including sidewalk, pavement, storm system, and beautification elements.

In June 2024, City Council approved an agreement with Sprouls Construction, Inc. for the base bid and alternate 1 and 2 of the 4th and Murphy Blvd Intersection Project. Alternate 3, which included the trail connection through the box culvert and additional trail items, was not awarded at that time. This change order is to add in the trail and items originally bid out in alternate 3.

FUNDING SOURCE
A budget amendment is included with the Council Bill to use Transportation Sales Tax Funds for the trail, if approved.

RECOMMENDATION
Staff recommend approval of this Council Bill on first reading.

CHANGE ORDER 1

Sheet No. 1 of 2

To Sprouls Construction, Inc.
397 W. DD Hwy
Lamar, MO 64759

Project 4th Street and Murphy Blvd Geometric Improvements

You are hereby directed to make the following changes from the contract. Job No._____

❖❖❖

5. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$1,737,743.00	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER	$	$254,325.00	CONTRACTOR Sprouls Construction, Inc.
3. OVERRUN PREVIOUS	$	$0.00	
4. TOTAL OVERRUN TO DATE	$	$254,325.00	by :_____ _____ Date
5. TOTAL		$1,992,068.00	
PERCENTAGE OF ORIGINAL CONTRACT		14.64%	

Emergency Provisions of Change Order Policy Used YES □ NO X Date approved _____

Reason for Emergency and description of work approved _____

_____	_____	_____	_____
SUBMITTED ENGINEER	DATE	*APPROVAL DIRECTOR OF FINANCE	DATE
_____	_____	_____	_____
APPROVAL PROJECT MANAGER	DATE	*APPROVAL CITY MANAGER	DATE
_____	_____		
APPROVALSUPERVISOR/ ENGINEERING REVIEWER	DATE	*When applicable.	
_____	_____		
APPROVAL OF DEPARTMENT HEAD	DATE		

COUNCIL BILL NO. 2025-105 ORDINANCE NO

AN ORDINANCE approving an amendment (Change Order 1) to the construction agreement with Sprouls Construction, Inc. in the amount of Two Hundred Fifty-Four Thousand Three Hundred Twenty-Five Dollars and No Cents ($254,325.00) for the 4th and Murphy Blvd Geometric Improvements project, authorizing the City Manager or his designee to execute the same by and on behalf of the City of Joplin, amending the Annual Budget of the City of Joplin for the Fiscal Year 2024-2025 as adopted by Ordinance 2024-151 on October 21, 2024; and, setting a date when this Ordinance shall become effective.

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF JOPLIN, as follows:

Section 1. That the amendment to the agreement by and between the City of Joplin and Sprouls Construction, Inc. in the amount of Two Hundred Fifty-Four Thousand Three Hundred Twenty-Five and Dollars and No Cents ($254,325.00), a true and accurate copy of said amendment and being attached hereto; be and the same is hereby approved.

Section 2. That the City Manager of the City of Joplin, Missouri, or his designee, is hereby authorized and directed to execute said amendment, or amendment in substantially similar form, by and on behalf of the City of Joplin.

Section 3. That fiscal year 2024-2025 budgeted appropriations as adopted by Ordinance 2024-151 be amended by increasing appropriations by the total amount of Two Hundred Fifty-Four Thousand Three Hundred Twenty-Five Dollars and No Cents ($254,325.00).

Section 4. That the Director of Finance is hereby directed to make all necessary entries on the City records to show the increase in appropriations.

Section 5. That this Council Bill shall have an effective date of February 19, 2025.

Passed by the Council of the City of Joplin, Missouri, this _____ day of

_____, 2025 by a _____ vote.

_____

ATTEST: Keenan T. Cortez, Mayor

_____

Holly Nagy, City Clerk

APPROVED AS TO FORM:

_____

Peter C. Edwards, City Attorney