AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 2

1. *Background Data:*

   a. Effective Date of Owner-Engineer Agreement: November 25, 2013

   b. Owner: City of Joplin

   c. Engineer: Allgeier, Martin and Associates, Inc.

   d. Project: 7th and Illinois Area Storm Water Improvements **(TSO 606 & 607)**

2. *Description of Modifications:*

   a. Engineer shall perform or furnish the following Additional Services: City requested an additional pedestrian bridge be designed and added to the project just north of the existing pedestrian bridge that serves the swimming pool; design a sewer replacement through the park in order to eliminate an aerial crossing; and break the project into two phases with the second phase starting construciont sometime in 2020. The additional fee associated with this work is **$30,000**.

   b. For the Additional Services or the modifications to services set forth above, the contractual amount will be revised as follows:

Original Contract Amount	$156,200
Amendment No.1	80,357
Amendment No.2	30,000
REVISED CONCRACT TOTAL	**$266,557**

   c. The revised schedule for rendering services is modified as follows: Final Plans February 18, 2019; Phase 1 Construction Award April 22, 2019; Phase 2 Bidding October, 2019; Phase 2 Construction Award January, 2020.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is _____.

OWNER:	ENGINEER:
By: _____	By: Kurt Higgins, P.E.
Title: _____	Title: Vice President
Date Signed: _____	Date Signed: February 8, 2019

Copyright © 2008 National Society of Professional Engineers for EJCDC. All rights reserved.