CHANGE ORDER 3

Sheet No. 1 of 2

To Blevins Asphalt Construction Co
PO Box 230
Mt Vernon, MO 65712

Project 2023 Mill and Overlay

You are hereby directed to make the following changes from the contract. Job No._____

❖❖❖

_____
Department / Title

5. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$1,541,943.53	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER	$	$290,717.50	CONTRACTOR Blevins Asphalt Conctruction Co
3. OVERRUN PREVIOUS	$	$472,337.26	
4. TOTAL OVERRUN TO DATE	$	$762,054.76	by :_____ _____
5. TOTAL		$2,303,998.29	Date
PERCENTAGE OF ORIGINAL CONTRACT		49.42%	

Emergency Provisions of Change Order Policy Used YES □ NO □ Date approved _____

Reason for Emergency and description of work approved _____

_____ _____ _____ _____
SUBMITTED ENGINEER DATE *APPROVAL DIRECTOR OF FINANCE DATE

_____ _____ _____ _____
APPROVAL PROJECT MANAGER DATE *APPROVAL CITY MANAGER DATE

_____ _____
APPROVALSUPERVISOR/ ENGINEERING REVIEWER DATE *When applicable.

_____ _____
APPROVAL OF DEPARTMENT HEAD DATE