CITY OF JOPLIN
COUNCIL AGENDA ITEM

ITEM
Council Bill 2024-127 – Change Order 3 for Mill and Overlay 2023

MEETING DATE
June 17, 2024

ORIGINATING DEPARTMENT
Public Works - Engineering

ATTACHMENTS
CB 2024 - 127 Ordinance, Change Order 3, Map

REVIEWED BY
Director of Public Works: Daniel Johnson; Director of Finance: Leslie Haase; City Attorney: Peter C. Edwards; Assistant City Manager: Tony Robyn; City Manager: Nicholas Edwards

SUMMARY
This Council Bill approves a change order with Blevins Asphalt Construction Company Inc. for Mill and Overlay 2023 in the amount of Three Hundred Fifteen Thousand Seven Hundred Seventeen and 50/100 Dollars, ($315,717.50). This amount covers the change order plus $25,000 contingency for asphalt index and other items.

BACKGROUND
The City of Joplin typically does a yearly overlay program that covers a specific zone of the city. The zone for the 2024 overlay happens to overlap with the area that Missouri American Water is getting ready to perform utility work in. Due to this, the 2024 mill and overlay is being postponed and will be combined with the 2025 overlay. This will allow the utilities to perform work ahead of the City's resurfacing projects so that newly surfaced roads are not cut into. However, there are some items that still need to be paved this year which cannot wait until next year. Each year there are repair items that are planned to be done with the mill and overlay program, such as repairs following sewer projects, sidewalk projects, etc. This change order will cover these items that need to be done this year. City staff will provide project management and inspection for the work.

FUNDING SOURCE
This is included in the FY 2024 Budget in the Transportation Sales Tax Fund.

RECOMMENDATION
Staff recommend approval of this Council Bill on first reading.

CHANGE ORDER 3

Sheet No. 1 of 2

To Blevins Asphalt Construction Co
PO Box 230
Mt Vernon, MO 65712

Project 2023 Mill and Overlay

You are hereby directed to make the following changes from the contract. Job No._____

❖❖❖

_____
Department / Title

5. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$1,541,943.53	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER	$	$290,717.50	CONTRACTOR Blevins Asphalt Conctruction Co
3. OVERRUN PREVIOUS	$	$472,337.26	
4. TOTAL OVERRUN TO DATE	$	$762,054.76	by :_____ _____
5. TOTAL		$2,303,998.29	Date
PERCENTAGE OF ORIGINAL CONTRACT		49.42%	

Emergency Provisions of Change Order Policy Used YES □ NO □ Date approved _____

Reason for Emergency and description of work approved _____

_____ _____ _____ _____
SUBMITTED ENGINEER DATE *APPROVAL DIRECTOR OF FINANCE DATE

_____ _____ _____ _____
APPROVAL PROJECT MANAGER DATE *APPROVAL CITY MANAGER DATE

_____ _____
APPROVALSUPERVISOR/ ENGINEERING REVIEWER DATE *When applicable.

_____ _____
APPROVAL OF DEPARTMENT HEAD DATE

Mill and Overlay 2023
Change Order 3



COUNCIL BILL NO. 2024-127 **ORDINANCE NO**

AN ORDINANCE approving an amendment (Change Order 3) to the construction agreement with Blevins Asphalt Construction Company Inc. in the amount of Three Hundred Fifteen Thousand Seven Hundred Seventeen and 50/100 Dollars, ($315,717.50) for the Mill and Overlay 2023 project; authorizing the City Manager or his designee to execute the same by and on behalf of the City of Joplin, and setting a date when this Ordinance shall become effective.

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF JOPLIN, as follows:

Section 1. That the amendment to the agreement by and between the City of Joplin and Blevins Asphalt Construction Company Inc. in the amount of Three Hundred Fifteen Thousand Seven Hundred Seventeen and 50/100 Dollars, ($315,717.50) for Mill and Overlay 2023, a true and accurate copy of said amendment being attached hereto and incorporated herein, be, and the same is hereby approved.

Section 2. That the City Manager of the City of Joplin, Missouri or his designee, is hereby authorized and directed to execute said agreement amendment, or agreement in substantially similar form, by and on behalf of the City of Joplin.

Section 3. That upon the final approval and acceptance of the contractor's work under said contract, in substantial conformance with the attached exhibits, in writing by the Director of Public Works, and his certification to that effect to the Director of Finance, the contractor shall be paid out of the Transportation Sales Tax, appropriations having been approved in the 2023-2024 city budget.

Section 4. That this Council Bill shall have an effective date of July 2, 2024.

Passed by the Council of the City of Joplin, Missouri, this _____ day of

_____, 2024 by a _____ vote.

_____
Keenan T. Cortez, Mayor

ATTEST:

_____
Holly Nagy, City Clerk

APPROVED AS TO FORM:

_____
Peter C. Edwards, City Attorney