CHANGE ORDER

PUBLIC SAFETY TRAINING GROUNDS

Change Order No. 2

Sheet No. 1 of 1

To **EMERY SAPP & SONS, INC**. Contractor

You are hereby directed to make the following changes from the contract.

1. Description and Reason for Change (Attach Supplemental Sheets if Required)

Revised Quantity : Section 1 Item No 10, Quantity 6,190 SY, Revised to 7,650 SY
Quantity Increased To Equal Plan Quantity.

2. Estimate of Cost of work Affected by this Change Order.

(A) EST. LINE NO.	(B) CONTRACT ITEM NO.	(C) ITEM DESCRIPTION	(D) UNITS PREVIOUSLY PROVIDED FOR	(E) UNITS TO BE CONSTRUCTED	(F) UNITS OVERRUN, UNDERRUN, CONTINGENT	(G) CONTRACT OR AGREED UNIT PRICE	(H) AMOUNT OF OVERRUN OR PLUS CONTINGENT	(I) AMOUNT OF UNDERRUN OR MINUS CONTINGENT
1-10	10	5" Thick Light Duty Concrete Pavement Over 4" Agg. Base Course	6,190 SY	7,650 SY	1,460 SY	$ 40.00	$ 58,400	$
						TOTALS	$ 58,400.00	$

3. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

OVERRUN THIS ORDER	$58,400.00		The Terms of Settlement outlined above are hereby agreed to.
			EMERY SAPP & SONS, INC. CONTRACTOR
UNDERRUN THIS ORDER	$ 0		
			by : 13 Jul 2015 Date
This Change order Total		$58,400.00	

SUBMITTED ENGINEER
Clayton Cristy P.E.

7-13-2015
DATE

JOPLIN FIRE DEPARTMENT - FIRE CHIEF
James Furgerson

DATE