SUMMARY OF FINALIST INTERVIEWS FOR CMAR CONTRACTOR

EWERT SPLASH PARK PROJECT

JUNE 13, 2024

BRANCO ENTERPRISES INC.

- Showed project experience and tied to the Ewert park scope.
- Thinking ahead on project logistics for completing the projects.
- Reviewed the design schedule and aligned their schedule to it.
- Understand how the process of the building remodel will be complete.
- Attention to detail was impressive and overall knowledge better.
- Thought their community engagement was thoughtful, their team seemed very knowledgeable and prepared.

RE SMITH CONSTRUCTION COMPANY

- Didn't hear from whole team, did not get a good comfort level.
- Committed to service on projects.
- Safety was big for them which is important.
- Schedule did not detail how it would connect to the design schedule. More general assumptions on timeline.
- Talked about break out of bid packages to get work completed.
- Although knowledgeable of large project components, didn't address project specific or emphasize the community engagement or communication piece as concisely.