CITY OF JOPLIN
COUNCIL AGENDA ITEM

ITEM
Council Bill 2023-133 – Change Order 1 for Mill and Overlay 2023

MEETING DATE
August 7, 2023

ORIGINATING DEPARTMENT
Public Works - Engineering

ATTACHMENTS
CB 2023 - 133 Ordinance, Change Order 1, Map

REVIEWED BY
Director of Parks and Recreation: Paul Bloomberg; Director of Public Works: Daniel Johnson; Director of Finance: Leslie Haase; City Attorney: Peter C. Edwards; Assistant City Manager: Tony Robyn; City Manager: Nicholas Edwards

SUMMARY
This Council Bill approves a change order with Blevins Asphalt Construction Company Inc. for Mill and Overlay 2023 in the amount of Two Hundred Thirty-Nine Thousand Nine Hundred Fifty-One and 80/100 Dollars, ($239,951.80).

BACKGROUND
As part of the Mill and Overlay 2023 bid, repaving the golf course cart paths was included in two phases as alternate bids. When the contract was approved by council on March 20th, only the base bid was awarded. The options were presented to City Council during the informal meeting on June 20th and it was decided to award both phases of the golf course path resurfacing. This change order is to cover the costs associated with that paving.

City staff will prepare all the subgrade and any path alterations prior to the contractor performing the paving. City staff will also provide inspection for the work. The work will be coordinated with the golf course staff to minimize disruptions.

FUNDING SOURCE
General Fund

RECOMMENDATION
Staff recommends adoption of this Council Bill on an Emergency basis; being an ordinance relating to a public improvement is an emergency within the meaning of Section 2.12(6) of the HOME RULE CHARTER of the City of Joplin, Missouri and the Council hereby declares that this ordinance shall be in full force and effect from and after its passage. Specifically, this ordinance approves construction to begin immediately in the optimal construction time during the calendar year.