OLSSON ASSOCIATES

Exhibit A
Work Authorization #OA-2014-4

AMD #3 to the Letter Agreement for Professional Services for Regional Detention Basin – 32nd St. to 28th St. between Mississippi Ave and Arizona Ave (TSO-605) OA Project No. 013-3170

THIS CONTRACT AMENDMENT, executed between the City of Joplin, hereinafter called the Client, and Olsson Associates, hereinafter called Olsson, shall amend the above-referenced Agreement dated November 12, 2013.

WITNESSETH, that in accordance of the mutual covenants herein contained, the Client hereby agrees to employ Olsson to perform engineering services hereinafter outlined.

SECTION I - SCOPE OF SERVICES

I.	**Construction Services** Provide services of Resident Project Representative (RPR) for two additional months. Original contract assumed a 6-month construction schedule. Due to project delays this schedule has been exceeded. ($78/hr at 40hrs per week construction observation for 9 weeks = $28,080) ($120/hr at 8 hr per week project management for 9 weeks = $8,640)	**$36,720**
II.	**Expenses** 2 asphalt tests at $1000/ea = $2,000.00 15 concrete cylinder breaks @ $19/ea = $285.00 10 miles per day @ $0.75 per mile for 45 days = $337.50	**$2622.50**
III.	**Amount Remaining in Original Contract** (negative indicates budget remaining)	**-$3,000**

SECTION II - COMPENSATION

For services covered by this Contract Amendment No. 3, the Client agrees to pay Olsson **$36,342.50** as detailed in the Scope of Services Section above according to the 2017 Labor Rate Schedule.

714 South Main Street
Joplin , MO 64801

TEL 417.206-9000
FAX 417.206-9002

www.olssonassociates.com

SECTION III - OTHER MATTERS

It is mutually understood and agreed:

A. That all provisions of the original agreement not amended herein shall remain unchanged.

Executed this _____ day of _____ 2017.

OLSSON ASSOCIATES

By _____
Jack Schaller, PE

By _____
Ron Mersch, Office Leader

City of Joplin "Client"

By _____

Title _____

ATTEST:

By _____

Title _____

Attachments
2017 Labor Rate Schedule

LABOR BILLING RATE SCHEDULE 2017

LABOR RATES

Description	Range
Principal	149 - 381
Project Manager	131 - 189
Project Professional	105 - 166
Assistant Professional	70 - 143
Designer	101 - 164
CAD Operator	50 - 109
Survey	58 - 147
Construction Services	53 - 189
Administrative/Clerical	47 - 107

Note:

1. Special Services not included in above categories will be provided on a Special Labor Rate Schedule
2. Rates subject to change based upon updates to Billing Rates for upcoming year.