City of **JOPLIN** City Council Agenda Item

Requested Council Meeting Date: October 16, 2017
Council Bill No. 2017-161

Item: Regional Detention Basin – 32nd St. to 28th St. between Mississippi Ave. and Arizona Ave. (TS0605), Consultant Agreement Amendment

Originating Department: Public Works – Engineering

Attachments: 1) Amendment Agreement #3
2) Council Bill No. 2017-161

Department Head: David K. Hertzberg	Date:
Finance Department: Leslie Haase	Date:
City Attorney: Peter C. Edwards	Date:
Interim City Manager: Sam L. Anselm	Date:

Recommended Action: Approval of an amendment to a Consultant Agreement with Olsson Associates. The amendment is a not to exceed amount of Thirty-Six Thousand Three Hundred Forty-Two and 50/100 Dollars ($36,342.50) for project management, construction inspection and testing services for the Regional Detention Basin-32nd St to 28th St. between Mississippi Ave. and Arizona Ave (TS0605).

Background: In November of 2013 the City Council approved City Staff's recommendation to approve a consulting services agreement between the City and Olsson Associates in the amount of $207,112.00 for engineering and design services for the Regional Detention Basin-32nd St to 28th St. between Mississippi Ave. and Arizona Ave (TS0605). In May of 2014 City Council approved Amendment #1 to the agreement in the amount of $114.386.00 for land/easement acquisition services and construction phase services. In August of 2014 the Public Works Director approved Amendment #2 to the agreement in the amount of $8,100.00 for additional appraisal and surveying services. The project is part of the 2012 to 2022 storm water sales tax project program.

Discussion: Notice to proceed for construction of project TS0605 was issued on March 24, 2015. Due to unanticipated delays in the property acquisition process, construction was halted in October 2016. Upon notification of the required final property acquisition, City staff requested Olsson Associates provide costs for additional project management, construction inspection and testing services necessary for completion of the project. The fee for the additional services is within industry standards.

Recommendation: It is recommended that an amendment to the Consultant Agreement with Olsson Associates in the not to exceed amount of $36,342.50 for additional services for the Regional Detention Basin-32nd St to 28th St. between Mississippi Ave. and Arizona Ave be approved on an emergency basis per Section 2.12(6) of the Joplin City Charter.