AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 2

1. *Background Data:*

   a. Effective Date of Owner-Engineer Agreement: September 24, 2008

   b. Owner: City of Joplin

   c. Engineer: Allgeier, Martin and Associates, Inc.

   d. Project: 7-5 C & Porter Storm Water Improvements

2. *Description of Modifications:*

   a. Engineer shall perform or furnish the following Additional Services: Additional construction administration, review of pay estimates, and limited construction site monitoring services due to the construction completion date being extended by 186 days and delay by contractor to complete the project. A budget amount is included below, however the services will be provided on an hourly basis. Efforts will be taken to minimize the additional time.

   b. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation:
   Construction Administration/Site Monitoring (Budget) 23,000

   Compensation for the above services will be based on the attached hourly rates and will be invoiced monthly.

   c. The schedule for rendering services is modified as follows:
   August 21, 2015 through November 30, 2015

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is _____.

OWNER:	ENGINEER:
	Kurt Higgins
By: _____	By: Kurt Higgins, P.E.
Title: _____	Title: Vice President
Date Signed: _____	Date Signed: September 17, 2015

Copyright © 2008 National Society of Professional Engineers for EJCDC. All rights reserved.