City of Joplin **City Council Agenda Item**

REQUESTED COUNCIL MEETING DATE: November 16, 2015
ITEM: Council Bill No. 2014-627 approving a change order for Joe Becker Stadium Project

ORIGINATING DEPARTMENT: Parks and Recreation
ATTACHMENTS: Council Bill No. 2014-627; Attachment A; Attachment B

DEPARTMENT HEAD:	Scott Garrie
CITY MANAGER:	Sam Anselm
FINANCE:	Leslie Haase
LEGAL:	Peter Edwards

INTRODUCTION:
Council Bill No.2014-627 approves a change order between Crossland Construction Company, Inc., and the City of Joplin, MO for the installation of sewer lines at Joe Becker Stadium in the amount of $29,700, paid for out of the Sewer Fund, account # 415-4542-540-8625.

DISCUSSION: The sanitary sewer mains were not included in the original budget for Crossland Construction for Joe Becker Stadium, and it was initially identified to be work performed by the city with city resources. As indicated in Attachment A, the line item identifies the work was to be performed by the City; however, Crossland Construction was informed that the city didn't have the man power to perform this work. Crossland Construction hired Etchenson Construction to install the sewer mains. The City Attorney has vetted the issue and all seem to concur that this is work that was supposed to be done by the City that ended up being completed by Crossland because the city did not have the manpower.

RECOMMENDATION:
Based on the recommendation of the City Attorney, it is recommended Council Bill 2014-627 be passed on an Emergency basis in that this Ordinance, dealing generally with a public improvement, is an emergency within the meaning of Section 2.12 (6) of the Home Rule Charter of the City of Joplin, Missouri, and, as such, shall be in full force and effect immediately from and after its adoption and approval.

Attachments