CROSSLAND
CONSTRUCTION COMPANY, INC.

Potential Change Orders

Detailed, Grouped by Each Number

Joe Becker Stadium
1301 E. 3rd Street
Joplin, MO 64801

Project # 14MO16TJFC
Tel: 918-855-2138 Fax: dball@crosslandconstruction.com

Crossland Construction Company

PCO #: 004 | **3/12/2015** | **Install main sewer** | **For Approval**

Category	Reason	Reference	COR Number	PCCO Number
Design Change/Owner	Civil			

Notes	Task Name	Revenue Code

Summary:


Requested Days:	Approved Days:		Proposed	Approved	Applied
0	0	Budget:	29,700	0	29,700

Itemized Details:

General Description	Quote Due	Quote Rec'd	Allocation	Proposed	Approved	Applied
001 - -	2/18/2015		Budget:	27,000	0	27,000
Sanitary Sewer Main						
002 - -	2/18/2015		Budget:	2,700	0	2,700
P&O						

ATTACHMENT B

ATTACHMENT B



ATTACHMENT B

Etcheson Construction, LLC.

16801 Colton Lane
Diamond, MO 64840

Invoice

Date	Invoice #
2/27/2015	1649

Bill To
Crossland Construction Company, Inc. P.O. Box 45 Columbus, Kansas 66725

Terms	Project
Due on receipt	Joe Becker Stadium

Item	Description	Est Qty	Est Rate	Est Amt	Curr Qty	Amount
8" SDR 26 w...	Install manhole over existing Sewer Main and install new 8" sewer line with cleanouts at deflections	1	27,000.00	27,000.00	1	27,000.00

VENDOR # 0015ETCON
INVOICE # 1649
AMOUNT $ 27000.00
DATE 2/27 JOB# 14MO16TJFC
CODE/GL
DESC

JBSTAD
BDA

Total	$27,000.00
Payments/Credits	$0.00
Balance Due	$27,000.00


Phone #
417-540-1920

E-mail
billetcheson@hotmail.com

Check Images

Dffrxqw=#{{{{{5896#0#Furvvodqg#Rshudwqj#i#Fkhfn#Qxp ehu=#9496;3#i#Gdwh#Srvwhg=#72425348#i#
Dp rxqw=#5:/333133#

lrrp #Lqi lrrp #Rxw Sulqw



ATTACHMENT B

RICHLAND Mechanical Contractors, Inc.

**** PROPOSAL****

TO: MR. TAD JOHNSSON CROSSLAND CONSTRUCTION

P. O. BOX 45

COLUMBUS, KANSAS 66725

DATE: FEB 11, 2015

JOB NAME: JOE BECKER STADIUM

LOCATION: JOPLIN, MO.

WE OFFER THE FOLLOWING FOR YOUR CONSIDERATION:

FURNISH AND INSTALL ONE (1) 4' DIA. PRECAST CONCRETE "DOG HOUSE" STYLE MANHOLE WITH APPROXIMATELY 450 LINEAL FEET OF 8" SDR-35 PIPE AND FITTINGS. WE INCLUDE 4" CLEANOUTS IN THE "RUN" AND AT THE CHANGE OF DIRECTION AND AN 8" CLEANOUT AT THE END OF THE LINE. THIS INCLUDES EXCAVATION, BEDDING, BACKFILL, AND COMPACTION. WE WILL HAUL THE SPOILS TO THE PARK AT 5TH & SCHOOL.

EXCLUSIONS: Rock Excavation, Black Dirt and Seeding, Electrical, Painting, HVAC, Formed Concrete, Controls, Water Balance, Fire Protection, Toilet Accessories, Kitchen Equipment, Refrigeration Piping

OVERTIME LABOR, STABILIZATION OF THE LIGHT POLES

WE PROPOSE TO FURNISH MATERIAL AND LABOR IN ACCORDANCE WITH THE ABOVE SPECIFICATIONS;

FOR THE SUM OF: $ 41,300.00

Lyn Vanderford
RICHLAND MECHANICAL CONTRACTORS, INC.

APPROVED BY

PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED IN 14 DAYS.

DATE APPROVED

1109 Byers • Joplin, MO 64801 • Phone (417) 782-0103 • Fax (417) 782-3952

ATTACHMENT B

CROSSLAND
CONSTRUCTION COMPANY, INC.
833 S. East Ave • P.O. Box 45
Columbus, KS 66725
tel 620.429.1414
fax 620.429.2125

Joe Becker Sanitary Sewer Changes

The sanitary sewer mains were not included in our budget. Crossland understood that this was going to be provided by the city using city resources. In the budget you can see this line item is By City. This was our understanding until approximately a month ago and was told that the city didn't have the man power to perform this work. So with this information we hired Etcheson Construction to install the sewer mains for the amount that you see in PCO #004 attached.

Thanks