City of **JOPLIN** City Council Agenda Item

Requested Council Meeting Date: December 7, 2015
Council Bill No. 2015-166

Item: Amendment #2 to Work Authorization Number JET-DR2-AP1-1 with JET Associates for Design of Sidewalk, Curb & Gutter, and Storm Water Projects in the Recovery Area.

Originating Department: Public Works – Engineering

Attachments: 1) Location Map
2) Amendment to Work Authorization JET-DR2-AP1-1
3) Council Bill No. 2015-166

Department Head: Nicholas A. Heatherly	Date:
Finance Department: Leslie Haase	Date:
City Attorney: Peter C. Edwards	Date:
City Manager: Samuel L. Anselm	Date:

Recommended Action: Approval of Amendment #2 to Work Authorization Number JET-DR2-AP1-1 with Joplin Missouri Joint Engineering Team adding $65,000.00 to the original not to exceed amount of $1,188,750.00 for Design of Sidewalk, Curb & Gutter, and Storm Water Projects in the Recovery Area.

Background: On August 4, 2014 Council Bill 2014-158 was approved and that Council Bill authorized the City staff to enter into an agreement and work authorization number JET-DR2-AP1-1. The JET team was able to get their initial work on JET-DR2-AP 1-1 plus their work on Amendment #1 to JET DR2AP 1-1 completed ahead of schedule. The city requested that the JET design team finish up the design work on Mohaska Water Quality Basin, the Iowa Avenue Branch, and Micro Project 1 (Sidewalk and Curb & Gutter), that was removed from JET DR2AP 1-1 by Amendment #1. The JET team was also instructed to get the bid documents and contract documents together for the above projects as well. The city requested that JET also get the NEPA documentation for the projects completed to the public involvement portion.

Discussion: City staff recognized that the JET design team had the capacity to complete more design work than the contract amount allowed for. City staff directed the JET design team to proceed with the extra design work. This cost of extra design work will be shifted from unused

funds from contracted design in another area. These design funds that are available from the other design contract is greater than the requested increase in the JET agreement. The fee is within industry standards and does not increase the overall previously approved design fees for the recovery area.

Recommendation: Staff recommends Approval of Amendment #2 to Work Authorization Number JET-DR2-AP1-1 with Joplin Missouri Joint Engineering Team adding $65,000.00 to the original not to exceed amount of $1,188,750.00 for Design of Sidewalk, Curb & Gutter, and Storm Water Projects in the recovery area be approved on an emergency basis per Section 2.12 (6) of the Joplin City Charter.