CHANGE ORDER

Change Order No. 1

Sheet No. 1 of 2

County_____

Route_____

To Vance Brother Inc.
5201 Brighton
Kansas City, MO 64130

Project Microsurfacing 2019

You are hereby directed to make the following changes from the contract.

❖❖❖

Department / Title

_____ Date _____

Name

_____

Department / Title

5. Settlement for Cost of the above Change to be made at Contract Unit Price Except as Noted:

1. CONTRACT AMOUNT		$574,928.29	The Terms of Settlement outlined above are hereby agreed to.
2. OVERRUN THIS ORDER	$	$118,798.64	CONTRACTOR
3. OVERRUN PREVIOUS	$		
4. TOTAL OVERRUN TO DATE	$	$118,798.64	by :_____
5. TOTAL		$693,726.93	Date
PERCENTAGE OF ORIGINAL CONTRACT		20.66%	

Emergency Provisions of Change Order Policy Used YES □ NO □ Date approved _____

Reason for Emergency and description of work approved _____

_____ _____ _____ _____

SUBMITTED ENGINEER DATE *APPROVAL DIRECTOR OF FINANCE DATE

_____ _____ _____ _____

APPROVAL PROJECT MANAGER DATE *APPROVAL CITY MANAGER DATE

_____ _____

APPROVALSUPERVISOR/ ENGINEERING REVIEWER DATE *When applicable.

_____ _____

APPROVAL OF DEPARTMENT HEAD DATE