Storm – Surface Project 5004

Phases

Phase	Planned Finish
Design	Fall 2016
Environmental Assessment	Summer 2016
Construction Procurement	Fall 2017
Construction	Summer 2018
Project Closed	Fall 2018

Vendors

Vendor	Contact	Phone
Anderson Engineering	Jason Eckhart	417-782-7399

Funding



Funding($):
$1,686,300.000
CDBG

Expended($):
$0.000

Project Description
The project consists of curb, gutter and surface improvements along 20th Street and stormwater basin areas from New Jersey Avenue to S. Range Line Road.

