Storm – Surface Project S-0100


Phases

Phase	Planned Finish
Design	Summer 2016
Environmental Assessment	Summer 2016
Construction Procurement	Fall 2017
Construction	Winter 2017
Project Closed	Spring 2018

Vendors

Vendor	Contact	Phone
Anderson Engineering	Jason Eckhart	417-782-7399

Funding



Project Description
This project will extend stormwater pipes and inlets and add sidewalks to Texas Ave. and Arizona Ave. It will also add curbs to Arizona Ave.

