20th Street – Connecticut to Rangeline


Phases

Phase	Planned Finish
Design	Fall 2016
Environmental Assessment	Summer 2016
Construction Procurement	Summer 2017
Construction	Fall 2018
Project Closed	Fall 2018

Vendors

Vendor	Contact	Phone
Anderson Engineering	Jason Eckhart	417-782-7399

Funding



Funding($):
$1,050,000.000
CDBG

Expended($):
$81,535.290

Project Description
The project consists of street and sidewalk improvements on 20th Street from Connecticut to Rangeline.

