Storm – Surface Project S-0300


Phases

Phase	Planned Finish
Design	Summer 2016
Environmental Assessment	Summer 2016
Construction Procurement	Fall 2017
Construction	Winter 2017
Project Closed	Spring 2018

Vendors

Vendor	Contact	Phone
Anderson Engineering	Jason Eckhart	417-782-7399

Funding



Project Description
This project consists of the addition of stormwater piping and curb inlets along Delaware Avenue to direct flow to the existing ditch near 15th Street and Murphy Avenue.

