Storm – Surface Project S-0400


Phases

Phase	Planned Finish
Design	Summer 2016
Environmental Assessment	Summer 2016
Construction Procurement	Spring 2017
Construction	Spring 2017
Project Closed	Summer 2017

Vendors

Vendor	Contact	Phone
Anderson Engineering	Jason Eckhart	417-782-7399

Funding



Project Description
This project consists of the replacement of curb and gutters and includes the construction of sidewalks to provide a new pedestrian corridor along 20th from Ozark Ave. to Highview Ave.

