Oliver Ditch


Phases

Phase	Planned Finish
Design	Fall 2016
Environmental Assessment	Winter 2017
Construction Procurement	Spring 2018
Construction	Fall 2018
Project Closed	Winter 2019

Vendors

Vendor	Contact	Phone
Jacobs Engineering	Jeff Farah	314-335-4038

Funding



Project Description
This project will provide drainage improvements from Oliver Ave. to Cunningham Ave.

