Stormwater Project 14 (Iowa Ave Branch 15th-20th)

Phases

Phase	Planned Finish
Design	Winter 2016
Environmental Assessment	Summer 2016
Construction Procurement	Fall 2016
Construction	Summer 2017
Project Closed	Summer 2017

Project Description
This project will replace the existing concrete storm water channel from 15th to 17th Street.

Vendors

Vendor	Contact	Phone	Email
Olsson Associates	Jack Schaller	417-206-9000	jschaller@olssonassociates.com
Olsson Associates	Todd Chandler	816-519-1601	tchandler@olssonassociates.com
CJW Transportation	Dane Seiler	417-889-3400	dseiler@gocjw.com
TranSystems	Shawn Turner	620-332-5716	sdturner@transystems.com
Tri-State Engineering	Clayton Cristy	417-781-0643	ccristy@tristate-engineering.com

Funding



Funding($):
$1,070,000.000
CDBG

Expended($):
$0.000



