Stormwater Project 27 (28th & Main-27th & Pearl)

Phases


Phase	Planned Finish
Design	Summer 2016
Environmental Assessment	Summer 2016
Construction Procurement	Winter 2016
Construction	Winter 2017
Project Closed	Spring 2018

Project Description
This project will replace the existing box culvert from 28th and Main to 27th and Pearl.

Vendors

Vendor	Contact	Phone	Email
Olsson Associates	Jack Schaller	417-206-9000	jschaller@olssonassociates.com
Olsson Associates	Todd Chandler	816-519-1601	tchandler@olssonassociates.com
CJW Transportation	Dane Seiler	417-889-3400	dseiler@gocjw.com
TranSystems	Shawn Turner	620-332-5716	sdturner@transystems.com
Tri-State Engineering	Clayton Cristy	417-781-0643	ccristy@tristate-engineering.com

Funding



Funding($):
$870,000.000
CDBG

Expended($):
$0.000



