Project 4006 (22nd-26th & Jackson-Main)

Phases

Phase	Planned Finish
Design	Winter 2017
Environmental Assessment	Summer 2016
Construction Procurement	Winter 2017
Construction	Winter 2018
Project Closed	Spring 2019

Project Description

This project will replace sections of sidewalk, curb and gutter, and storm drain inlets south from around 20th to 26th, and west from Main to Jackson.

Vendors

Vendor	Contact	Phone	Email
Olsson Associates	Jack Schaller	417-206-9000	jschaller@olssonassociates.com
Olsson Associates	Todd Chandler	816-519-1601	tchandler@olssonassociates.com
CJW Transportation	Dane Seiler	417-889-3400	dseiler@gocjw.com
TranSystems	Shawn Turner	620-332-5716	sdturner@transystems.com
Tri-State Engineering	Clayton Cristy	417-781-0643	ccristy@tristate-engineering.com

Funding





