Project 4008 (15th-10th & Main-Indiana)

Phases

Phase	Planned Finish
Design	Winter 2017
Environmental Assessment	Summer 2016
Construction Procurement	Summer 2018
Construction	Summer 2019
Project Closed	Summer 2019

Project Description

This project will replace sections of sidewalk, curb and gutter, and storm drain inlets south from 15th to 20th, and east from Main to Ohio Street.






Vendors

Vendor	Contact	Phone	Email
Olsson Associates	Jack Schaller	417-206-9000	jschaller@olssonassociates.com
Olsson Associates	Todd Chandler	816-519-1601	tchandler@olssonassociates.com
CJW Transportation	Dane Seiler	417-889-3400	dseiler@gocjw.com
TranSystems	Shawn Turner	620-332-5716	sdturner@transystems.com
Tri-State Engineering	Clayton Cristy	417-781-0643	ccristy@tristate-engineering.com

Funding



Funding($):
$4,580,000.000
CDBG

Expended($):
$0.000