Early Childhood Center


Phases

Phase	Planned Finish
Action Plan	Winter 2016
Environmental Assessment	Fall 2016
Design	Fall 2016
Construction Procurement	Spring 2017
Construction	Spring 2019
Project Closed	Spring 2019

Vendors

Vendor	Contact	Phone
Joplin Schools	Bailey Stehm	417-625-5200

Funding



Funding($):
$5,000,000.000
CDBG

Expended($):
$0.000

Project Description
The project consists of the design and construction an approximately 40,000 sq ft center to provide half-day educational preschool services for children ages three through five.

