Advanced Training & Technology Center Phase I


Phases

Phase	Planned Finish
Action Plan	Fall 2015
Environmental Assessment	Winter 2015
Design	Spring 2016
Construction Procurement	Spring 2016
Construction	Summer 2016
Project Closed	Winter 2017

Vendors

Vendor	Contact	Phone
Paragon Architecture	Jessica Struckhoff	417-885-0002

Funding



Funding($):
$3,900,000.000
CDBG

Expended($):
$0.000

Project Description

The project consists of the acquisition and renovation of the former Franklin Technology Center to support the creation of a facility dedicated to providing job training and business incubator services.

