Mercy Public Park*

**Official name still to be announced*


Phases

Phase	Planned Finish
Action Plan	Spring 2015
Environmental Assessment	Fall 2015
Construction Procurement	Fall 2015
Construction	Summer 2016
Project Closed	Summer 2016

Vendors

Vendor	Contact	Phone
SWT Design	Mindy Tobias	314-644-5700
R.E. Smith	Dave Smith	417-623-4545

Funding



Funding($):
$4,900,000.000
CDBG

Expended($):
$1,012,829.000

Project Description
This project consists of the redevelopment of the original St. John's Mercy Hospital site with the vision to heal the location through the establishment of a passive, public park.

