Trails Construction


Phases

Phase	Planned Finish
Action Plan	Summer 2012
Environmental Assessment	Fall 2016
Construction Procurement	Fall 2017
Construction	Summer 2018
Project Closed	Summer 2018

Vendors

Vendor	Contact	Phone
Olsson Associates	Jack Schaller	417-206-9000
Olsson Associates	Todd Chandler	816-519-1601
CJW Transportation	Dane Seller	417-889-3400
TranSystems	Shawn Turner	620-332-5716
Tri-State Engineering	Clayton Christy	417-781-0643

Funding



Funding($):
$1,200,000.000
CDBG

Expended($):
$204,443.000

Project Description

This project consists of the development of a network of shared-use paths to provide citywide connectivity. The trails included as a part of this project are the recently completed Murphy Trails and Mohaska trails which is currently under design.

