Phase One Renovations


Phases

Phase	Planned Finish
Design	Spring 2015
Environmental Assessment	Spring 2015
Construction Procurement	Summer 2015
Construction	Fall 2016
Project Closed	Fall 2016

Vendors

Vendor	Contact	Phone
Allgeier Martin	Chris Erisman	417-680-7200
Allgeier Martin	John Briggs	417-680-7200
Allgeier Martin	Garrett Wagner	417-680-7200
Rosetta Construction	Victor Rosetta	417-886-2094

Funding



Funding($):
$7,521,116.800
CDBG

Expended($):
$4,652,780.000

Project Description
This includes renovation projects 1, 2, and 3 which consists of the rehabilitation of approximately 50,000 linear feet of sanitary sewer main and associated manholes across the tornado impacted areas.

