Phase Two Renovations


Phases

Phase	Planned Finish
Design	Winter 2016
Environmental Assessment	Spring 2015
Construction Procurement	Summer 2016
Construction	Fall 2017
Project Closed	Fall 2017

Vendors

Vendor	Contact	Phone
Allgeier Martin	Chris Erisman	417-680-7200
Allgeier Martin	John Briggs	417-680-7200
Allgeier Martin	Garrett Wagner	417-680-7200

Funding



Project Description
This includes renovation projects 4, 5, and Maiden Lane which consists of the relocation and rehabilitation of existing sanitary sewer mains within Maiden Lane from 19th to 24th Street.

