Eastmorland Interceptor Replacement


Phases

Phase	Planned Finish
Design	Spring 2016
Environmental Assessment	Spring 2015
Construction Procurement	Summer 2016
Construction	Spring 2017
Project Closed	Spring 2017

Vendors

Vendor	Contact	Phone
Allgeier Martin	Chris Erisman	417-680-7200
Allgeier Martin	John Briggs	417-680-7200
Allgeier Martin	Garrett Wagner	417-680-7200

Funding



Project Description
This includes replacement and rehabilitation of the existing Eastmorland interceptor which includes upgrades to 3,500 linear feet of 18” diameter sanitary sewer mains and 15 associated manholes.

