Shoal Creek Addition Interceptor Replacement


Phases

Phase	Planned Finish
Design	Fall 2015
Environmental Assessment	Spring 2015
Construction Procurement	Spring 2016
Construction	Winter 2016
Project Closed	Winter 2016

Vendors

Vendor	Contact	Phone
Allgeier Martin	Chris Erisman	417-680-7200
Allgeier Martin	John Briggs	417-680-7200
Allgeier Martin	Garrett Wagner	417-680-7200
Rosetta Construction	Victor Rosetta	417-886-2094

Funding



Project Description
This includes the replacement and upgrade of approximately 3,800 linear feet of 8”, 6,400 linear feet of 10”, 650linear feet of 15”, and 140 linear feet of 18” diameter sanitary sewer mains with 40 associated manholes.

