Bartlett Addition Interceptor Replacement


Phases

Phase	Planned Finish
Design	Fall 2015
Environmental Assessment	Spring 2015
Construction Procurement	Spring 2016
Construction	Fall 2016
Project Closed	Winter 2016

Vendors

Vendor	Contact	Phone
Allgeier Martin	Chris Erisman	417-680-7200
Allgeier Martin	John Briggs	417-680-7200
Allgeier Martin	Garrett Wagner	417-680-7200
Rosetta Construction	Victor Rosetta	417-886-2094

Funding



Funding($):
$559,688.000
CDBG

Expended($):
$0.000

Project Description
This includes the replacement and upgrade to approximately 1,600 linear feet of 8”, 2800 linear feet of 12”, and 500 linear feet of 15” diameter sanitary sewer mains with 27 associated manholes.

