Ozark Mental Health


Phases

Phase	Planned Finish
Action Plan	Fall 2015
Environmental Assessment	Fall 2015
Subrecipient Agreement	Winter 2016
Execution	Fall 2017
Project Closed	Fall 2017

Vendors

Vendor	Contact	Phone
Ozark Center	Mary Parrigon	417-347-7602

Funding



Project Description
The project will provide inpatient and outpatient mental health services to low-moderate income populations of children and adults suffering from conditions related to tornado trauma.

